COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 21/ 2002

ESTI MATE SUMVARY 14: 05: 01
CONTI D: C13538 ESTI MATE NO 0005 PROG SPEC YR 1999
PCN: 13538- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON; TIME CHARGED: 66.0 DAYS TI ME ALLOW 140 VORK DAYS
OTERO CANAL PERCENT TINE:  47.14 ORI G TI ME ALLOW 140 VORK DAYS
PROJECT NO BR 0504- 041
OTERO CANAL
NAME OF ROAD: 50
PROJECT COUNTI ES: OTERO
CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 03/ 21/ 2002 DATE TI ME STARTED 11/07/2001
P. 0. BOX 336638 DATE LET 08/ 23/ 2001 DATE WORK BEGAN
DATE AWARDED 10/ 18/ 2001 DATE TI ME STOPPED 06/26/2002
DATE CONTRACT EXECUTED  10/31/2001 DATE ACCEPTED 06/ 26/ 2002
GREELEY CO 80633 970 346 8323 DATE NOTI CE TO PROCEED 11/ 07/ 2001
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 1,125, 998.00 PARTI Cl PATI NG $ 595, 216. 06 $ 160, 805. 00
AWARD PRQJECT AMI:  $ 955, 498. 42 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 52.86% TOTAL EARNI NGS 595, 216. 06 160, 805. 00
FUNDS AVAI LABLE: $ 530, 781. 94 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 595, 216. 06 160, 805. 00
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 6,480. 30 -1,772.80
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 588, 735. 76 159, 032. 20
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 588, 735. 76 159, 032. 20
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 159, 032. 20

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000

0010

202- 00035

0015

202- 00037

0020

202- 00090

0025

202- 00220

0030

202- 00250

0035

202- 00810

0040

202- 01000

0045

202- 01130

0050

202- 01300

0055 202-04002

C13538
13538-BI D
BR 0504- 041
| TEM
DESCRI PTI ON

CLEARI NG AND GRUBBI NG

REMOVAL OF PI PE

REMOVAL OF END SECTI ON

REMOVAL OF DELI NEATOR

*REMOVAL OF ASPHALT MAT

REMOVAL OF PAVEMENT MARKI NG

REMOVAL OF GROUND SI GN

REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

CLEAN CULVERT

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005
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CONTI D: C13538 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13538- Bl D ESTI MATE RUN 03/ 21/ 2002
PRQJECT: BR 0504- 041 ESTI MATE NO 0005 14: 05: 01

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 7, 554. 000 0. 000
cY 20. 000 190. 00
9. 50000 20. 000 190. 00
0065 203-01500 BLADI NG 4. 000 0. 000
HOUR 0. 000 0.00
85. 00000 0. 000 0. 00
0070 203-01597  POTHOLI NG 0. 000 1. 000
HOUR 1. 000 100. 00
100. 00000 2.000 200. 00
0075 207-00205 TOPSO L 1, 540. 000 0. 000
cy 0. 000 0.00
13. 00000 0. 000 0. 00
0080 208-00011 ERCSI ON BALES (VEED FREE) 50. 000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0. 00
0085 208-00020 SILT FENCE 200. 000 80. 000
LF 0. 000 0.00
4. 00000 80. 000 320. 00
0090 210-00810 RESET GROUND SI GN 2.000 0. 000
EACH 0. 000 0.00
125. 00000 0. 000 0. 00
0095 210-00815 RESET SI GN PANEL 0. 000 0. 000
EACH 0. 000 0.00
165. 00000 0. 000 0. 00
0100 212-00006  *SEEDI NG ( NATI VE) 4. 400 0. 000
ACRE 0. 000 0.00
650. 00000 0. 000 0. 00
0105 213-00003 *MJLCH NG (WEED FREE) 4. 400 0. 000
ACRE 0. 000 0.00
700. 00000 0. 000 0. 00
0110 213-00061  *MJLCH TACKI FI ER 880. 000 0. 000
LB 0. 000 0.00
3. 50000 0. 000 0. 00



CONTI D: C13538 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13538-BI D ESTI MATE RUN 03/ 21/ 2002
PRQJECT: BR 0504- 041 ESTI MATE NO 0005 14: 05: 01

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 250-00100  ENVI RONVENTAL HEALTH AND SAFETY 1. 000 1. 000
LS 0. 000 0.00
2, 900. 00000 1. 000 2, 900. 00
0120 403-33841  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 6,011. 030 0. 000
TON 0. 000 0. 00
47.16155 0. 000 0. 00
0125 420-00100  GEOTEXTILE (ERCSI ON CONTROL) (CLASS A) 327.560 327. 560
5% 0. 000 0.00
2. 00000 327.560 655. 12
0130 507-00400  BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 6. 500 0. 000
TON 0. 000 0. 00
85. 00000 0. 000 0. 00
0135 603-30024 24 I NCH STEEL END SECTI ON 3.000 0. 000
EACH 0. 000 0.00
300. 00000 0. 000 0. 00
0140 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 637. 500 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0145 606-01370  *TRANSI TI ON TYPE 3G 2.000 0. 000
EACH 0. 000 0.00
950. 00000 0. 000 0. 00
0150 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 2. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0155 609-60011 CURB TYPE 6 (SECTION M 40. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0160 612-00001  DELI NEATOR (TYPE I) 31.000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0165 612-00002  DELI NEATOR (TYPE I1) 21.000 0. 000
EACH 0. 000 0.00
15. 00000 0. 000 0. 00



CONTI D: C13538 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13538- Bl D ESTI MATE RUN 03/ 21/ 2002
PRQJECT: BR 0504- 041 ESTI MATE NO 0005 14: 05: 01

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 612-00003  DELI NEATOR (TYPE I11) 12. 000 0. 000
EACH 0. 000 0.00
18. 00000 0. 000 0. 00
0175 615-00050 EMBANKMENT PROTECTOR TYPE 5 1. 000 0. 000
EACH 0. 000 0.00
610. 00000 0. 000 0. 00
0180 617-00024 24 | NCH CULVERT PI PE 21.500 0. 000
LF 0. 000 0.00
75. 00000 0. 000 0. 00
0185 621-00450 DETOUR PAVENMENT 2,831.000 2, 831. 000
sy 0. 000 0.00
17. 00000 2, 831. 000 48, 127. 00
0190 625-00000  *CONSTRUCTI ON SURVEY! NG 1. 000 0. 800
LS 0. 000 0.00
21, 000. 00000 0. 800 16, 800. 00
0195 626-00000  MOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 26, 800. 00
67, 000. 00000 1. 000 67, 000. 00
0200 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0.530
LS 0. 000 0.00
1, 500. 00000 0.530 795. 00
0205 627-00001  *PAVEMENT MARKI NG PAI NT 30. 500 30. 500
GAL 0. 000 0.00
90. 00000 30. 500 2, 745. 00
0210 627-00005  *EPOXY PAVEMENT MARKI NG 40. 000 0. 000
GAL 0. 000 0.00
160. 00000 0. 000 0. 00
0215 630-00007 *TRAFFI C CONTROL | NSPECTI ON 181. 000 89. 000
DAY 18. 000 1, 350. 00
75. 00000 107. 000 8, 025. 00
0220 630-00012 *TRAFFI C CONTROL NMANAGENENT 38. 000 15. 000
DAY 10. 000 5, 200. 00
520. 00000 25. 000 13, 000. 00



CONTI D C13538 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13538- Bl D ESTI MATE RUN 03/ 21/ 2002
PRQJECT: BR 0504- 041 ESTI MATE NO 0005 14: 05: 01
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80002 *FLASHI NG BEACON ( SOLAR) 8. 000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0230 630-80336 *BARRI CADE ( TYPE 3 M B) ( TEMPORARY) 1. 000 0. 500
EACH 0. 000 0. 00
150. 00000 0.500 75. 00
0235 630-80337 *BARRI CADE (TYPE 3 M C) ( TEMPORARY) 1.000 0.500
EACH 0. 000 0. 00
200. 00000 0. 500 100. 00
0240 630-80338 *BARRI CADE (TYPE 3 M D) ( TEMPORARY) 1. 000 0. 500
EACH 0. 000 0. 00
250. 00000 0.500 125.00
0245 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 39. 000 19. 500
EACH 0. 000 0. 00
40. 00000 19.500 780. 00
0250 630-80342 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 33. 000 18.500
EACH 2.000 120. 00
60. 00000 20. 500 1, 230. 00
0255 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE O) 0. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0.00
0260 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1.500
TYPE)
) EACH 0. 000 0. 00
5, 000. 00000 1. 500 7, 500. 00
0265 630-80360 *DRUM CHANNELI ZI NG DEVI CE 90. 000 32.500
EACH 7.500 300. 00
40. 00000 40. 000 1, 600. 00
0270 630-80370 CONCRETE BARRI ER ( TEMPORARY) 2, 350. 000 1,175. 000
LF 0. 000 0. 00
12. 00000 1,175. 000 14, 100. 00
0275 630-80380 *TRAFFI C CONE 100. 000 70. 000
EACH 0. 000 0. 00

11. 00000 70. 000 770.00



CONTI D C13538 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13538- Bl D ESTI MATE RUN 03/ 21/ 2002
PRQJECT: BR 0504- 041 ESTI MATE NO 0005 14: 05: 01
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70010 F/ A M NOR CONTRACT REVI SI ONS 8, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0285 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE - ( ROADWAY SMOOTHNESS) 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0290 700-70022 F/A QIT PILCT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0300 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0305 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0415 900-00014 ADDED | TEM (LUMP SUM/ CONSTRUCTI ON TRAFFI C SI GNS 1.000 1. 000
" SPECI AL"
LS 0. 000 0. 00
3, 500. 00000 1.000 3, 500. 00
9001 201-00000 CLEAR AND GRUB CO #3 ADDED | TEMS 0. 000 0. 900
LS 0.100 1, 700. 00
17, 000. 00000 1. 000 17, 000. 00
9002 202- 00000 REM STR AND OBSTRUCTI ONS CO #3 ADDED | TEMS 0. 000 0.500
LS 0.500 250. 00
500. 00000 1.000 500. 00
9003 403-00720 HBP (PATCHI NG (ASPH) CO #3 ADDED | TEMS 0. 000 21.110
TON 60. 780 4,862. 40
80. 00000 81. 890 6, 551. 20
9004 601-01025 CONC CL B (M SC) CO #3 ADDED | TEMS 0. 000 0. 000
Cy 2.100 1, 680. 00

800. 00000 2.100 1, 680. 00



CONTI D: C13538 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13538-BI D ESTI MATE RUN 03/ 21/ 2002
PRQJECT: BR 0504- 041 ESTI MATE NO 0005 14: 05: 01

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
9005 603-01125 12 IN RCP (CIP) CO #3 ADDED | TEMS 0. 000 0. 000
LF 88. 000 7, 920. 00
90. 00000 88. 000 7,920. 00
9006 603-01365 36 IN RCP (CIP) CO #3 ADDED | TEMS 0. 000 108. 000
LF 36. 000 6, 480. 00
180. 00000 144. 000 25, 920. 00
9007 603-02185 23X14 IN RCP (CIP) CO #3 ADDED | TEMS 0. 000 0. 000
LF 392. 500 35, 325. 00
90. 00000 392. 500 35, 325. 00
9008 603-05036 36 | N RCES CO #3 ADDED | TEMS 0. 000 3.000
EACH 3.000 4, 200. 00
1, 400. 00000 6. 000 8, 400. 00
9009 603-05118  23X14 | N RCES CHANGE ORDER #3 ADDED | TEMS 0. 000 0. 000
EACH 3. 000 2, 700. 00
900. 00000 3. 000 2, 700. 00
9010 604-19000 | NLET SPEC CHANGE ORDER #3 ADDED | TEMS 0. 000 0. 000
EACH 1. 000 8, 800. 00
8, 800. 00000 1. 000 8, 800. 00
9011 609-24002 GUTTER TY 2 (2 FT) CHANGE ORDER #3 ADDED | TEMS 0. 000 0. 000
LF 18. 000 756. 00
42. 00000 18. 000 756. 00
9012 609-24004 GUTTER TY 2 (4 FT) CHANGE ORDER #3 ADDED | TEMB 0. 000 0. 000
LF 56. 000 2, 800. 00
50. 00000 56. 000 2, 800. 00
9013 900-00014  ADDED | TEM (LUMP SUM)/ CHANGE ORDER #3 ADDED | TEMS 0. 000 0. 000
LS 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
9014 900-00010 *ADDED | TEM (HOUR)/ CHANGE ORDER #3 ADDED | TEMB 0. 000 29. 000
HOUR 102. 500 2, 665. 00
26. 00000 131. 500 3, 419. 00
CAT 0200 CURRENT AMT $  712,652.31$  125,381.40% 355, 104. 62



CONTI D: C13538 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13538-BI D ESTI MATE RUN 03/ 21/ 2002
PRQJECT: BR 0504- 041 ESTI MATE NO 0005 14: 05: 01

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 FLOOD WORK
9020 201-00000 CLEAR AND GRUB FUNDI NG SOURCE CHANGE 1. 000 0. 000
LS 0. 000 0.00
17, 000. 00000 0. 000 0. 00
9021 202-00000 REM STR AND OBSTRUCTI ONS FUNDI NG SOURCE CHANGE 1. 000 0. 000
LS 0. 000 0. 00
500. 00000 0. 000 0. 00
9022 203-00060 EMB MATL (CIP) FUNDI NG SOURCE CHANGE 20. 000 0. 000
cy 0. 000 0. 00
9. 50000 0. 000 0. 00
9023 203-01597  POTHOLI NG FUNDI NG SOURCE CHANGE 2. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
9024 403-00720 HBP (PATCHI NG) (ASPH) FUNDI NG SOURCE CHANGE 81.890 0. 000
TON 0. 000 0.00
80. 00000 0. 000 0. 00
9025 601-01025 CONC CL B (M SC) FUNDI NG CHANGE ORDER 2.100 0. 000
cy 0. 000 0. 00
800. 00000 0. 000 0. 00
9026 603-01125 12 IN RCP (CIP) FUNDI NG SOURCE CHANGE 88. 000 0. 000
LF 0. 000 0.00
90. 00000 0. 000 0. 00
9027 603-01365 36 IN RCP (CIP) FUNDI NG SOURCE CHANGE 144. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
9028 603-02185 23X14 IN RCP (CIP) FUNDI NG SOURCE CHANGE 392. 500 0. 000
LF 0. 000 0.00
90. 00000 0. 000 0. 00
9029 603-05036 36 I N RCES FUNDI NG SOURCE CHANGE 6. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
9030 603-05118  23X14 | N RCES FUNDI NG SOURCE CHANGE 3.000 0. 000
EACH 0. 000 0.00
900. 00000 0. 000 0. 00



CONTI D: C13538 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13538-BI D ESTI MATE RUN 03/ 21/ 2002
PRQJECT: BR 0504- 041 ESTI MATE NO 0005 14: 05: 01

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 FLOOD WORK
9031 604-19000 | NLET SPEC FUNDI NG SOURCE CHANGE 1. 000 . 000
EACH . 000 0.00
8, 800. 00000 . 000 0. 00
9032 609-24002 GUTTER TY 2 (2 FT) FUNDI NG SOURCE CHANGE 18. 000 . 000
LF . 000 0. 00
42. 00000 . 000 0. 00
9033 609-24004 GUTTER TY 2 (4 FT) FUNDI NG SOURCE CHANGE 56. 000 . 000
LF . 000 0.00
50. 00000 . 000 0. 00
9034 900-00014  ADDED | TEM (LUMP SUM)/ FUNDI NG SOURCE CHANGE - 1. 000 . 000
ADDI TI ONAL MOB.
LS . 000 0. 00
5, 000. 00000 . 000 0. 00
9035 900-00010  ADDED | TEM (HOUR)/ FUNDNG SOURCE CHANGE - FLAGG NG 131. 500 . 000
HOUR . 000 0.00
26. 00000 . 000 0. 00
9036 602-00000 REINF STEEL FUNDI NG SOURCE CHANGE 67. 000 . 000
LB . 000 0. 00
0. 55000 . 000 0. 00
9037 630-80342  CONST TRAF SIGN (B) FUNDI NG CHANGE ORDER 8. 000 . 000
EACH . 000 0.00
60. 00000 . 000 0. 00
9038 630-80358 FLASH ARROW PANEL (C TY) FUNDI NG SOURCE CHANGE 1. 000 . 000
EACH . 000 0. 00
5, 000. 00000 . 000 0. 00
9039 630-80380  TRAFFI C CONE FUNDI NG SOURCE CHANGE 40. 000 . 000
EACH . 000 0.00
11. 00000 . 000 0. 00
CAT 0201  CURRENT AMI $  133,118.05$ 0.00$% 0.00
CAT NO0O300 M 23-K
0310 202-00400 REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00




CONTI D C13538 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13538-BI D ESTI MATE RUN 03/ 21/ 2002
PRQJECT: BR 0504- 041 ESTI MATE NO 0005 14: 05: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 M 23-K
0315 206-00000  STRUCTURE EXCAVATI ON 236. 000 236. 000
cy 0. 000 0. 00
16. 00000 236. 000 3,776. 00
0320 206-00100  STRUCTURE BACKFILL (CLASS 1) 348. 400 0. 000
cy 348. 400 8, 013. 20
23. 00000 348. 400 8, 013. 20
0325 206-00200 STRUCTURE BACKFILL (CLASS 2) 57.800 0. 000
cy 57. 800 1, 734. 00
30. 00000 57. 800 1, 734. 00
0330 206-00360 MECHANI CAL REI NFORCEMENT OF SO L 348. 400 0. 000
cy 348. 400 8, 013. 20
23. 00000 348. 400 8, 013. 20
0335 403-33841  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 86. 190 0. 000
TON 0. 000 0.00
47.16155 0. 000 0. 00
0340 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 1, 200. 000 0. 000
GAL 0. 000 0. 00
2. 00000 0. 000 0. 00
0345 502-00460 *PILE TIP 12. 000 12. 000
EACH 0. 000 0.00
65. 00000 12. 000 780. 00
0350 502-11274  *STEEL PILING (HP 12X74) 297. 460 297. 460
LF 0. 000 0. 00
38. 00000 297. 460 11, 303. 48
0355 506-00212 RIPRAP (12 | NCH) 238. 340 238. 340
cy 0. 000 0. 00
44. 00000 238. 340 10, 486. 96
0360 513-00690 BRI DGE DRAI N ( SPECI AL) 1. 000 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
0365 515-00120 WATERPROOFI NG ( MEVBRANE) 479. 000 0. 000
5% 0. 000 0.00
7. 00000 0. 000 0. 00



CONTI D: C13538

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

PCN: 13538-BI D ESTI MATE RUN 03/ 21/ 2002
PRQJECT: BR 0504- 041 ESTI MATE NO 0005 14: 05: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 M 23-K
0370 518-03000 SAW NG AND SEALI NG BRI DGE JO NT 101. 000 0. 000
LF 0. 000 0.00
7. 00000 0. 000 0. 00
0375 601-03040 CONCRETE CLASS D (BRI DGE) 252. 300 187. 000
cy 12. 400 3, 968. 00
320. 00000 199. 400 63, 808. 00
0380 602-00000  REI NFORCI NG STEEL 13, 349. 000 3, 988. 000
LB 1, 064. 000 585. 20
0. 55000 5, 052. 000 2,778. 60
0385 602-00020  REI NFORCI NG STEEL (EPOXY COATED) 36, 370. 000 36, 370. 000
LB 0. 000 0. 00
0. 60000 36, 370. 000 21, 822. 00
0390 606-10700 BRI DGE RAIL TYPE 7 198. 000 0. 000
LF 138. 000 13, 110. 00
95. 00000 138. 000 13, 110. 00
0395 618-00142 PRESTRESSED CONCRETE | (BT42) 342.000 342. 000
LF 0. 000 0. 00
133. 00000 342. 000 45, 486. 00

CAT NO0400 CONST ENGRNG BID | TEMS

0400 620-00002 FI ELD OFFI CE (CLASS 2)

0405 620-00012 FlI ELD LABORATORY (CLASS 2)

0410 620-00020 SANI TARY FACI LI TY

CAT 0300 CURRENT AMT $ 253,227.64 % 35,423.60% 213,111.44

1.000
EACH
13, 000. 00000

1. 000
EACH
12, 000. 00000

1.000
EACH
2, 000. 00000

CAT 0400 CURRENT AMI  $

1. 000
0. 000 0.00
1. 000 13, 000. 00

1. 000
0. 000 0. 00
1. 000 12, 000. 00

1. 000
0. 000 0.00
1. 000 2,000. 00

27,000.00 % 0.00% 27, 000. 00

PRQJECT TOTAL CURRENT AMI $ 1,125,998.00$% 160,805.00% 595, 216. 06



